
Excavation Contractor:
ECD NY

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo Date: 01/23/2023 
Weather: 40 deg. F, Rain

Safety Manager:
Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal; 

Structural Contractor:
New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed: 
1) ECD excavating in northeast corner for pile cap & footing installation.

Air Monitoring (Since Last Report):  CAMP stations were not set up due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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Photo 2: 
View of site conditions.

Photo 1: 
ECD excavating in 
northeast corner for pile 
cap & footing 
installation.



CAMP:
Downwind VOCs

NA

CAMP: 
Downwind 
Particulates

NA



CAMP: 
Upwind Particulates

NA
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